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Pre-Ship Review

T+30 mo 

Implementation
Start at Time T

Assumed start of 

implementation

20292028202720262025

Window for ZPB flight

First SPB window

PSR

Inst: UV Spectrograph

STABLE Payload

Gondola
System

Ground System
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Payload integration 

complete T+21 mo
Detector Delivery

T+8mo

Gondola Delivery

T+24 mo

Gondola integration 

complete

T+30 mo

Telescope 

refurbishment complete

T+12 mp

Instrument build 

complete T+16 

mo

Gondola Fab Complete

T+12 mo

End of 

maturation
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